Nadja S. Sodos-Wallace
Regulatory Counsel
Assistant Secretary

clearw'r

815 Connecticut Avenue, N.W., Suite 610
Washington, D.C. 20006

August 7, 2008

WT Docket No. 06-136

Office of the Secretary

Federal Communications Commission
The Portals

445 Twelfth Street, S.W.

12th Street Lobby, TW-A325
Washington, DC 20554

RE: Request for Extension of Time

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 36: Bellingham, WA

Dear Ms. Dortch:

On July 31, 2008, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of
Clearwire Corporation (together“Clearwire™), filed a Request for Extension of Time to complete
the Transition for BTA Number 36: Bellingham, Washington. This letter is being filed to
confirm that Clearwire has served a copy of that Request for Extension on the one party listed in
the original November 2, 2006 Transition Initiation Plan:

B036, Nextel Spectrum Acquisition Corp

[f there are any questions, please contact the undersigned at (202) 330-4011 or at
nadja.sodoswallace(@clearwire.com.

cc: John Schauble
Lynn Ratnavale
Consucla Kearney




The FCC Acknowledges Receipt of Comments From ...
Fixed Wireless Holdings, LL.C

«.and Thank You for Your Comments
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Nadja §. Sodos-Wdllace
Regulatory Counsel
Assistant Secretary

clearw re

815 Connecticut Avenue, N.W., Suite 610
Washington, D.C. 20006

July 31, 2008

WT Docket No. 06-136

Office of the Secretary

Federal Communications Commission
The Portals

445 Twelfth Street, S. W,

12th Street Lobby, TW-A325
Washington, DC 20554

RF: Request for Extension of Time

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 36: Bellingham, WA

Dear Ms., Dorich;

On November 2, 2006, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of Clearwire
Corporation (together “Clearwire™), filed its Transition Initiation Plan for BTA Number 36:
Bellingham, Washington., Pursuant to the Commission’s Rules, that Transition is supposed to be
completed by August 1, 2008, Due to unanticipated delays associated with international
goordination which are beyond Clearwire’s control, Clearwire hereby requests an additional six
months in which to complete that Transition,

Clearwire has been diligently working on completing this Transition since it was initiated, It
obtaitted all of the information required under the Commission’s Rules through research of the
Commission’s databases and through data provided by EBS licenses in response to Clearwire’s
Pre-Transition Data Request, On November 2, 2006, Clearwire filed its Transition Initiation
Plan with the Commission and sent ifs Transition Notice to all of the licensees in the BTA, as
required under the rules, Clearwire then prepared its Transition Plan and on December 27, 2006,
Clearwire sent the Plan out to all 2.5 GHz licensees within the Bellingham BTA. It received no
counter proposals, Clearwire performed a frequency scan to confirm what was operating on the
2.5 GHz spectrum within the BTA, and found nothing out of the ordinary, It then proceeded
with the Transition.

As the Commission is aware, the Bellingham BTA borders Canada. Due to the proximity of the
Bellingham BTA to the international border, and given the fact that the FCC’s transition rules do
not make clear what the process is for dealing with international borders and international
operators with respect to the Transition process, Clearwire had discussions with staff to
determine what was necessary. After those discussions with staff, Clearwire determined that it
was necessary to reach out to the Canadian operators in the 2.5 GHz band to obtain their consent




to the Transition, Clearwire then proceeded to contact the relevant Canadian operators in order to
obtain their consent to the Transition. That process has taken substantially longer than expected.
First, Clearwire had to determine which Canadian licensees operated in and around Bellingham.
It then had to determine the proper personnel authorized to grant such consent on behalf of those
Canadian operators, and explain to them what was required and what the Transition process was
and what it entailed, It took longer than expected to be put in contact with the proper
individuals, and thus, the consent process remains ongoing. Clearwire is currently in joint
engineering discussions with one of the Canadian operators and expects to be in similar
discussions with the other next week. Clearwire has high hopes that the consents will be
obtained in the very near future, but out of an abundance of caution, because obtaining these
consents is not something Clearwire can unilaterally complete, in the interest of only requesting
one Transition extension, Clearwire respectfully asks for an additional six months to compiete
the Transition process and to file its Transition Completion notice,

If there are any questions, please contact the undersigned at (202) 330-4011 or at
nadja.sodoswallace@clearwire.com.

Sincerely,

M

AnNahats

Nadja 5, Sodos-Wallace

ce! John Schauble
Lynn Ratnavale
Consuela Kearney




